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- Health and Safety meetings at 7:30 a.m. at Atlantic Richfield Rico office. Safety moment discussed cold weather and wrap up work 
for the end of field season.

Description of Health & Safety Actions Taken Today / Safety Inspections Conducted
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REPOSITORY/SOLIDS MANAGEMENT
- Solids Removal
   + Dredging Pond 14 completed, quantity removed is being calculated based on post-removal survey.
   + Additional pond solids removal status (plan for last 2 feet of solids left in ponds) no update currently.
- Repository
   + Repository excavation is halted for the season, the soil stockpile is located in the repository awaiting screening.
   + The starter dike on the northern end has been built up close to rough grade. The dike will be completed during the 2015 field 
season. Additional soil may be needed to complete the dike.
   + Liner installation will begin once the starter dike is completed next field season.
- Roadway Realignment and Buried Utility
   + Completed - road is graded and fencing/gates are placed on the western side for access limitation and slope safety.

- Solids Removal
   + Dredging Pond 14 completed, quantity removed is being calculated based on post-removal survey.
   + Additional pond solids removal status (plan for last 2 feet of solids left in ponds) no update currently.
- Repository
   + Repository excavation is halted for the season, the soil stockpile is located in the repository awaiting screening.
   + The starter dike on the northern end has been built up close to rough grade. The dike will be completed during the 2015 field 
season. Additional soil may be needed to complete the dike.
   + Liner installation will begin once the starter dike is completed next field season.
- Roadway Realignment and Buried Utility
   + Completed - road is graded and fencing/gates are placed on the western side for access limitation and slope safety.
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DEMONSTRATION WETLAND
- Overall
   + The  HF and VF wetland are complete and the systems are now in the inoculation phase. Sensors are now in operation. 
- Horizontal Wetland Treatment Train
   + SF Wetland:  Plants are thriving on a majority of the wetland, cold weather is limiting growth.
   + HSSF Wetland: The different varieties of plants are overall thriving, plants are green or browning due to cold weather. 
   + Aeration Channel - Added riprap and an electric aerator in the channel  to speed up colonization, a larger electric aerator will be 
installed later in November.
- VF Biotreatment Train:
   +Completed, the aeration cascade has been covered to prevent snow build up in the channel.
- Telemetry: 
   + Telemetry sensors are all operational, and calibrated. No wireless capability yet, the antenna permit is being negotiated with the 
city.
- Pilot Wetland: Pilot scale wetlands are removed and area is re-graded and riprap placed.

SAMPLING
- Water level measurement: 21 cm (approximate) at DR-3 measured at 0857 on 11/11/14 by Elliott Petri.
- Water level measurement: 16 cm (approximate) at DR-6 measured at 0928 on 11/11/14 by Elliott Petri.

GENERAL SITE WORK/MISCELLANEOUS ACTIVITIES
- Mobilized on 11/10, arrived at site on 11/11 at 0700; demobilized on 11/11 at 1030.

ADIT HYDRAULIC CONTROLS
- Piping from AT-2 to pond 18 discharge piping is connected. Monitoring cable is run in conduit pipe to the historic lime plant.

MINE WORKINGS
- No work ongoing, the property owner has installed a gate and fencing at the entrance to the site and access road to the top of the 
ridge.
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Photo 1 Photo 2

Photo 3 Photo 4

Road realignment completed, facing northwest. Western Slope of road realignment with fencing and 
signage, facing northwest.

Repository progress at the end of the field season, starter 
dike progress and remaining material to be screened. 
Facing south.

Laydown area demobilized for the winter, facing northeast.
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Photo 5 Photo 6

Photo 7 Photo 8

Site drainage grading and erosion controls installed 
between the horizontal flow wetlands and the settling 
basins, facing northeast.

Site drainage grading and erosion controls installed 
surrounding the vertical wetlands aeration cascade with 
newly installed snow cover, facing north.

Repository stormwater drainage installed at the southern 
end of the repository, facing east.

Adit piping installation completed, facing east.
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Photo 9 Photo 10

Photo 11 Photo 12

Vertical flow bioreactor, facing west. Wetlands settling basins, facing northwest.

Horizontal surface flow wetlands (foreground) and 
subsurface flow wetlan (background), facing west.

Aeration channel (foreground) and rock drain (background, 
covered with black insulating balls), facing southwest.
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Photo 13 Photo 14

Photo 15 Photo 16

Repository overview, facing south. Repository overview, facing west.

Wetlands overview, facing west. Wetlands overview, facing northwest.
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